
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

7:41 AM

Run date

Time

Reviewer: Wilcox, Jason

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 866 Date: 03-Jul-2013 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 394

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- See Pamela Gagnier's diary for the S1/S2 Shear Key modification work today as she is tracking the
labor, equipment, and work progress of Conco, IPMC, and other ABFJV personnel.

Bid Item: 045 W-HGA-SBI.04504-0120F4 W Line Hinge A Spherical Bushing Bearing Install

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MARCELO DE GUZMANIronworker 8.00 2.00 0.00 10.00

APP MARIO ANGUIANOIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

JNM MATTHEW COCHRANIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00

Diary: Dispute

Work description.

- Today the operation to detension, raise, and retension the permanent bearing anchor rods per
RFI3329R00 began just after the start of shift at 8:30am. The ironworker crew from yesterday was working
erecting the sign structure on the W-Line OBG near crossbeam 18. Therefore Adam had to find and wait
for another available crew hence the minor delay this morning.

Similar to yesterday the anchor rods were stressed with the same pumps/gauges at both locations with the
following Boltight equipment:

Top of anchor rod: Pump - 59836 0577000106
Gauge - 29901041/18
Jack - RN7206 (all rods at B1)

RN7194 (all rods at B2, B4, B1B1 and B1C1)

Bottom of anchor rod: Pump - 63622 2222000139
Gauge - 10904917/25
Jack - RN7203

Stressing operations began on anchor rod B1E8 and the first (west row of B1) was completed without any
issues. Today anchor rod B1E8 detensioning operation from the bottom was monitored with 7 jack
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recycles which went from 19.0ksi (nut loose) to 16.0ksi to 13.0ksi to 10.0ksi to 7.0ksi to 5.0ksi to 2.7ksi
(rod detensioned w/nut loose). Similarly anchor rods B1D1 and B1E1 were successfully adjusted. However
when crews attempted to adjust anchor rods B1B1 and B1C1, there were issues with turning the nut. Also
the jack gear box/bridge wasn't bearing fully on the anchor rod washer. The nut may have seized on the
threads of the anchor rod as well. After multiple attempts to try and turn the nut and shim between the
washer and jack gear box/chair the recorded load in the B1B1 rod was 17.5ksi and the B1C1 rod was
15.0ksi respectively.

As stressing operations progressed to the B2 bearing there were issues with the jack gearbox/bridge.
Specifically the slip in the gearbox as the ironworkers tried to detension the nut from the bottom. A total
four gearboxes were stripped today trying to break the nut loose on the B2 and B4 bearings. After a few
gearboxes broke it was decided to switch jacks from the top to the bottom on the last two rods of the day
B4D8 and B4E8. The following anchor rods were detensioned, raised, and restressed to a Pjack
successfully:

1.) B1B8 to B1E8, B1D1 and B1E1

2.) B2C8, B2D8, B2B1 to B2E1

3.) B4E8 and B4D8

The ironworkers cleaned grouting debris from the washer and nut prior to being raised. It should be noted
that ABF engineer Adam Reeve was present for the entire operation and continued to operate the top end
jack.
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